



**Emergency Humanitarian Aid Programme – Paving of Internal
Roads in Rural Communities of the West Bank
(CAP II – West Bank)**

Programme Area:

0800 - Transport

0820 – Road

Transport

Project Number:

Pal 10 - 43767

Pal 50 - 43768

Award Number:

00039164

Duration:

12 Months

Partner:

PECDAR with Various
Village Councils and
Municipalities.

Budget:

\$2 Million

Donor:

JAPAN

Project Contact

Information

Project Manager:

Dr. Hisham

Shkoukani, PECDAR

Deputy Minister

Ivan Carmi, PMO

UNDP Programme

Manager:

Ms. Minna Tyrkko,

DSR (P&I)

Project Description:

The project to be funded by the Government of Japan is based upon the 2004 Consolidated Appeals Process (CAP) whereas UN agencies submit project proposals that were part of a humanitarian appeal. Based upon this submission, the Government of Japan identified a number of projects that were submitted by UNDP/PAPP as being worthy of further discussions. After careful review of the various project interventions, and negotiations, the project contained in this project document was approved and funded.

Objectives:

1. This projects goal is to alleviate the hardships that Palestinian Residents endure because they either do not have paved roads in their villages or towns, or the paved roads have deteriorated to the state of being impassable. Such roads have made it difficult for goods and services to reach destinations. In addition, the blockades by the Israelis have forced Palestinians to open new transportation routes. Finally, with the paving of internal roads, the population will be enticed to build in areas that were once inaccessible.
2. It is anticipated that about 22,000 workdays will be generated for this project.

Locations:

- Bethlehem (Za'tarah and Dar Salah).
- Hebron (Hadb el Fawwar, Al Borj, Al Arroub-Shyoukh El Arroub, Al Sammou'a).
- Jenin (Ya'bad, Sahoor, Wadi Burqin, Jenin American University and Serees).
- Jerusalem (Biddo and Kufr Aqab).
- Nablus (Yatma, Kufr Qaleel and Nosf Jobil).
- Qalqilia (Kufr Qaddoum and Seer).
- Ramallah (Qarawet Bani Zaid, Surda-Jalazon, and Al Muqaiier).
- Tubas.
- Tulkarem (Ektab and Bala'a).

Products (as of end – March 2006):

This report shows that 7 out of 13 contracted projects are completed with a total value of \$0.50 million from which 24 projects with a value of \$1.76 million. The

PROJECT FACTSHEET
UNDP/PAPP

Project Office

4 A Yaqubi Street

PO. Box 51359

Jerusalem

Email:

Website:

<http://papp.undp.org>

total paid to date on the ongoing projects equals \$0.46 million and it is expected to reach more than \$0.66 million.

Project #	Road Projects	Contract Value	Start	Finish	Roads Length km	% Comp
Committed Projects						
PMO/EHAP/JICA/01/WB	Reh. of internal roads in Zattarah	\$64,444	Oct-05	Dec/05	1.25	100%
PMO/EHAP/JICA/02/WB	Reh. of internal roads in Dar Salah	\$69,998	Oct-05	Dec/05	1.50	100%
PMO/EHAP/JICA/03/WB	Reh. of Surda-Jalazoun connecting road	\$88,430	Oct-05	Apr/06	1.70	88%
PMO/EHAP/JICA/05/WB	Reh. of internal roads in Al Maghayer	\$67,550	Oct-05	Jan/06	1.50	100%
PMO/EHAP/JICA/06/WB	Reh. of internal roads in Al Arroub & Shoukh Al Arroub	\$72,520	Oct-05	May/06	1.50	55%
PMO/EHAP/JICA/07/WB	Reh. of internal roads in Hadab Al Fawwar	\$74,550	Oct-05	Dec/05	2.00	100%
PMO/EHAP/JICA/08/WB	Reh. of internal roads in Al Burj	\$76,771	Oct-05	Dec/05	2.00	100%
PMO/EHAP/JICA/09/WB	Reh. of internal roads in Al Sammou'	\$73,334	Oct-05	Dec/05	1.80	100%
PMO/EHAP/JICA/10/WB	Reh. of internal roads in Yabad	\$74,540	Oct-05	Jan/06	2.00	100%
PMO/EHAP/JICA/13/WB	reh. of Jenin -	\$71,300	Nov-05	Apr/06	1.00	97%

PROJECT FACTSHEET
UNDP/PAPP

	American University connecting road					
PMO/EHAP/JICA/14/WB	Reh. of internal roads in Serees	\$80,980	Nov-05	Apr/06	2.50	50%
PMO/EHAP/JICA/15/WB	Reh. of internal roads in Biddo	\$88,880	Nov-05	Apr/06	2.60	31%
PMO/EHAP/JICA/20/WB	Reh. of internal roads in Kufr Qaddoum	\$61,790	Nov-05	Apr/06	2.33	81%
Sub Total A		\$965,087			23.68	

Total Working Days generated: 5,873

Outputs:

- Completed Roads.