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Development and Rehabilitation of Water and 

Electricity Networks in Nablus City 

Programme Area: 

1200-Human Settlement 

1230-Urban Development 

Project Number:  

Pal 10:19209 

Pal 50: 19209 

Award Number:  

19209 

Duration:  

2004 – December 2006 

Partner:  

Municipality Of Nablus  

Budget:  

USD 2,308,770 

Donor:  

Saudi Committee for 

Palestinians’ Relief 

Project Contact 

Information 

Project Manager:  

Name Musa Khatib 

UNDP Programme 

Manager:  

Name:Rima Abu Middain 

Project Office: 

NA 

Email: 

Website: 

Project Description:  

This project include the following activities: 

1. Construction of 12” main Pipeline;  

2. construction of 6” pipeline;  

3. Rehabilitation of Beit Ain El-maa’ booster station including 

construction of 1400CM water Reservoir and procurement of two 

boosters and replacement of old pipes.  

4. Procurement of two pumping units for Deir Sharaf and al-Bathan 

wells in Nablus city. 

5. The project also included procurement of electrical devices and 

equipments ($ 872,500).   

The original components of the project were all completed; however, 

there were some savings from the project and it was reprogrammed to 

construct a round water reservoir (2000 CM) and 1300 LM 6” pipe line. 

Objectives: 

The project objective is to develop and Rehabilitate the water and 

Electricity Networks in Nablus City.  Development of these networks will 

enable the Municipality to better manage their water and electricity 

services and provide more reliable services and reduce intermittent 

water supply and intermittent power supply.   

Locations: 

Nablus City /Nablus District 

Products (as of end – May 2006):  

 12 “ main transmission line is being constructed; 

 6” Main water line is being constructed 

 Ain Beit El Maa is being rehabilitated and developed including 

construction of 1400 CM water Reservoir; 

 Two wells’ puming units were procured and operated 

 Electrical equipment was procured and the electricity network is 

developed and enhanced 

 Constructions works of the 2000CM and the 6’ pipelines will start 

in June 2007; 
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Outputs:  

 Improved water supply services for Nablus city residents;  

 Improved capacity and reliability of electricity networks; 

 Improved capacity of Municipality of Nablus regarding project 

management in general and water supply management in 

particular;  

 

 


