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ITB 2012-001

Date: 16 January 2012

Pre-bid Meeting Notes

Subject: Package 4A - Construction of Sewage Pumping Station in Khanyouni
PAL10-00047393 / Construction of 200 Residential units in Khanyounis and Rafah

The meeting was held at the UNDP office, on 12 January 2012 at 10:00 A.M.

All participating Bidders shall provide all Evaluation Criteria Requirements as shown in
the Invitation to Bid.

. Unit rate in USS or NIS not including VAT. All currencies of the received bids will

converted to US$ based on the UNDP prevailing rate of exchange at date of bid opening
for comparison purposes only. Resulted contract with winning contractor will reflect the
currency originally quoted by the contractor.

Bidders are solely responsible for the change of prices of the materials in the market as
well as the fluctuation of USD. UNDP will not liguidate any damages related to this
subject.

Bidders shall submit tax clearance certificate.

Unit prices shall include any Bank Charges due to payments transfer.

Performance Security shall be submitted by the Winning Contractor within seven (7)
days of receipt of the Contract from UNDP for an amount of 10% of the total price of the

contract. The Performance Guarantee shall be valid for a period of 13 months after the
intended completion date.

Contractors shall provide labour insurance with an amount of 15% of the contract value,

All imported materials or equipment, submitted by the contractor as substitute to the
specified, will be accepted and considered equally approved as long as they are:

i equal in quality, durability and efficiency, all to UNDP engineer judgment.
K represented in the country by a reputable, qualified and credible agent.

K inspected at ex-works during and/or after the manufacturing process.

| submitted to UNDP for approval along with original catalogues.
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Project working hours is from 8 a.m. to 3 p.m. Sunday through Thursday. No work is
allowed on Saturdays. Contractor who needs to work beyond these working hours must
take the prior approval of the engineer.

Bidders shall furnish, within their offers, price analysis for all items in the Bill of
Quantities.

The contract includes four (1) signboard of size 300x200 cm one for the for the site itself
and the other for the office.

Winning Contractor will be responsible of the site fencing and protection and
submission of safety procedure plan for approval. Safety measures are an important part
of the project. All workers on site shall use safety tools and wear Safety uniforms, to be all
in accordance with contract Safety requirements (Section 12) and UNDP’ Engineer
instructions. The bidders shall include in their prices the provision of the necessary
insurances for the project in accordance with the general terms and condition of
contract, and enough to cover the expected risk in the works. As per clause 23 of the
general conditions, the contractors is obligated to furnish the insurance policies before
commencing the Works.

The winning contractor shall consider gender balance when recruiting its technical staff.

The contractor shall secure all materials within the mobilization period. Commencement
of activities on site will be only given after the mobilization period. In case of failure in
securing the materials, the UNDP has the full right to terminate the contract without
bearing financial implications.

In case UNDP imposes suspension longer than one (1) month on the project, the
following will be only be paid for:

e Security guards for the project if needed.
e Cost of extension of insurance policy and bank guarantees.
e Salary of the project manager.

All project equipment will not be taken into consideration for compensation as well as
any incurring costs related to staff or subcontractors.

The Period of Suspension will not be more than 60 days at maximum. When suspension
is released, the Contractor will be allowed seven (7) days for re-mobilization and the
period of contract will be extended accordingly.
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16. Transportation and communication fees shall be provided for the movement of
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supervision team to locations directly connected to the project activities within Gaza
Strip In addition to expenses related to means of communication on site for the
supervision team. The same applies to any related expenses for the contractor and its

staff.

$25 will be charged and deducted against any absence of the contractor’s technical staff
for each member absence.

The contactor is requested to get the approval by supervisor engineer on all shop
drawings, method of statements and the working area before starting any work activity.
The contactor will bear the whole responsibility on any damages may occur during the

work.

The contractor should provide new concrete job mix using the available materials and
must satisfy the UNDP specification.

A site visit was held immediately after the meeting.

For your kind reference and attention,

Khaled Shahwan /
Depfity Special Representative (Operdtions)



